

MADE

MED SPA

Launch Readiness & Handoff

A walkthrough of where the site is today, the decisions in front of us, and the plan for what happens after May 1.

April 29, 2026 • Pre-Launch Meeting

FOR KARLYNE • PREPARED BY PHILIP

Where We Are

The site is built, deployed, and ready for May 1. The structure is solid, the design is set, and the admin panel gives you control over the content that changes day-to-day. This meeting is about closing the loop on the few things that still need your input — and getting clear on what happens after launch.

Built & Launching May 1

- ☐ Homepage with hero video, services, memberships, testimonials, FAQ
Editable through the admin panel

- ☐ About page with your bio, story, and values
Headshot live, bio loaded, brand voice applied

- ☐ Services page synced from Pabau (Aerolase NeoHair) plus admin-editable services
Pricing & descriptions update from Pabau or admin panel

- ☐ Membership page with the four tiers (In The Making, Well Made, Made For You, The Reserve)

- ☐ Shop page wired to admin uploads
Products, photos, and pricing managed by you

- ☐ Booking page integrated with Pabau

- ☐ Admin panel at mademedspa.com/admin with role-based access

- ☐ Mobile-responsive across every page

- ☐ Hosting, CDN, and SSL configured and stable

Bottom line: the site is in good shape. The questions for tonight aren't "is it ready?" — they're "which polish items do we ship before May 1, and what's the plan for the rest?"

Page-by-Page Walkthrough

We’ll go through each page together. Note any changes you want, and we’ll sort each one into *before launch* or *post-launch* based on scope.

PAGE	WHAT TO LOOK AT
Home	Hero video, headline copy, sections order, FAQ accuracy
About	Bio, headshot, brand voice, values section
Services	Which services show, pricing, descriptions, images
Membership	Four tiers, pricing, “Most Popular” badge, button destinations
Shop	Products, image quality, descriptions, pricing
Booking	How the Pabau widget feels, services list, flow
Footer	Address, phone, hours, social links, legal pages

Ground rule for tonight: any change request gets noted, not promised. We sort scope after the walkthrough so neither of us commits to something that breaks the May 1 launch.

Open Decisions

NEED YOUR INPUT

Three things that need a call from you before we lock the launch.

1. Booking experience

The Pabau booking widget is functional and secure, but it has its own look that doesn't fully match the site. For May 1, the recommendation is to ship as-is — appointments work, payments work, calendars sync.

A custom booking flow (services list with imagery → tap to open Pabau on the right service) is the "barbershop-style" experience. It's a real build, not a polish job. Best handled as a Phase 2 project after launch.

Decision: ship Pabau widget as-is for May 1?

2. Shop platform

Pabau doesn't handle full e-commerce checkout the way we'd hoped. Right now the shop page is "inquire"-style — clients see the product and reach out. That works for May 1.

To accept card payments online for products, the realistic path is Shopify (or Shopify Lite at \$9/mo) integrated with the existing site. That's a separate build with its own scope and cost.

Decision: launch with inquire-style shop, revisit Shopify integration later?

3. Hero & section background images

On */services* and */about*, the background images load over the network from storage — you may notice a brief flash before they settle. That's because they're admin-swappable.

If you're happy with the current backgrounds, we can "bake them in" to the site code. Trade-off: instant load, no flash, lower bandwidth bill — but you can't swap them yourself anymore (we'd swap on request).

Decision: bake in the current backgrounds, or keep them admin-swappable?

Account & Ownership Transfer

The goal: you own everything. The website, the code, the hosting, the database, the domain. The site keeps running whether or not I’m involved day-to-day.

What needs to be in your name

SERVICE	PURPOSE	COST
GoDaddy	Domain (mademedspa.com)	Already yours
Vercel Pro	Site hosting & CDN	\$20/mo
Convex	Database (services, content, admin)	Free tier (target)
GitHub	The website’s code	Free
Pabau	Booking & EMR	Already yours

Transfer plan (week of May 5)

- 1

You create accounts: Vercel, Convex, GitHub

~15 min — we can do it together on a screen-share
- 2

I transfer the GitHub repo to your account

Code becomes yours; I keep collaborator access for support
- 3

I re-deploy the site under your Vercel project

No downtime — DNS stays pointed at mademedspa.com
- 4

I migrate the Convex database to your deployment

All admin data, services, content moves over
- 5

You add billing methods to Vercel

Cancels my Vercel/Convex spend

6 We confirm the site is fully operational under your accounts

Smoke test: edit a service, upload an image, place a test booking

Why we wait until after launch: transferring infrastructure 48 hours before going live is risky. We let the site run stable for a few days, then move ownership while traffic is light and any hiccup is recoverable.

Getting the Most Out of the Site

The site looks great when it’s fed great content. Here are the specs that keep everything looking sharp as you upload.

Image specs by section

WHERE	RECOMMENDED SIZE	FORMAT
Service photos	1600 × 1000 px	JPG / WebP
Shop product photos	1200 × 1200 px (square)	JPG / PNG, neutral background
Team headshots	900 × 1200 px (vertical)	JPG, professional lighting
Testimonial avatars	400 × 400 px (square)	JPG / PNG
Section backgrounds	2400 × 1600 px	JPG, under 500 KB
Social share image (OG)	1200 × 630 px (exact)	JPG / PNG

Content rules of thumb

- ☐ Keep shop product descriptions under ~250 characters
Longer descriptions stretch the cards out of proportion
- ☐ Use consistent product photo backgrounds (all white, or all neutral)
Mixed backgrounds make the shop look uneven
- ☐ Compress photos before uploading — use TinyPNG or Squoosh
Big files slow page load and chew bandwidth
- ☐ Use real client first names on testimonials when you have permission
“Sarah M.” outperforms “Verified Client”
- ☐ Update Pabau as your source of truth, then sync to the site

Avoids the data living in two places that disagree

Need a refresher later? The admin panel has tooltips on each upload field. We'll also do a 60-minute training session post-launch where you walk through every admin page while I'm on call.

What Ships May 1 (and What Doesn't)

Clear lines on what's in the launch package vs. what becomes post-launch work.

In the launch (the \$1,500 build) DONE

- ☐ Full site build: Home, About, Services, Membership, Shop, Booking, Contact
- ☐ Admin panel for content management
- ☐ Pabau integration (services sync, booking widget)
- ☐ Mobile responsiveness across all pages
- ☐ Hosting, deployment, SSL, performance setup
- ☐ Brand styling: typography, palette, imagery
- ☐ Initial content load (services, memberships, FAQ, testimonials)

Not in the launch POST-LAUNCH

- ☐ Custom booking experience (services-list → Pabau deeplinks)
A real second build, not a polish job
- ☐ Shopify integration for product checkout
Separate platform, separate scope
- ☐ Legal pages (Privacy, Terms, HIPAA disclosures)
Best handled by a healthcare attorney — we publish what you provide
- ☐ Google Business Profile setup & SEO optimization
Marketing layer, not core build
- ☐ Content rewrites once you have professional photography
Image swaps are fast; full content reworks are scope
- ☐ Ongoing image swaps, copy edits, new sections

Anything you can't do yourself in admin

After May 1 — How We Work Together

I want this site to keep being great for you long after launch. Here’s how ongoing work is structured so we’re both clear and there are no surprises.

Two ways forward

OPTION A — AD-HOC HOURLY

\$XX / hour

For one-off requests, small fixes, or new features. We agree on scope and an estimate before any work starts. You only pay for what you ask for.

OPTION B — MONTHLY MAINTENANCE RETAINER

\$XXX / month

Includes a set number of hours each month for content updates, small tweaks, bug fixes, and being on-call if something breaks. Anything beyond the included hours falls back to the hourly rate. Cancel anytime.

What counts as post-launch work

REQUEST	HOW IT’S HANDLED
New page or section	Hourly — estimate first
New feature (e.g. Shopify integration)	Project quote, agreed up front
Bug fix or site outage	Retainer (priority) or hourly
Image swap, copy edit, color tweak	Retainer or hourly — usually quick

REQUEST

HOW IT'S HANDLED

Things you can do in admin

Free — that's what admin is for

The rates above are placeholders — we'll lock the numbers tonight together. The structure is what matters: clear scope, no surprise bills, and you stay in control of what gets built.

The Next 7 Days

A clear timeline so we both know what’s happening when.

WHEN	WHAT	WHO
Tonight	Walkthrough, decisions on open items, agree on post-launch terms	Both
Wed Apr 30	Apply walkthrough decisions: shop card polish, image bake-in (if chosen), final QA	Philip
Wed Apr 30	Send any updated photos, copy edits, or service tweaks	Karlyne
Thu May 1	Launch — site goes public, share announcement	Both
Fri May 2 – Sun May 4	Soak period — monitor for issues, no big changes	Philip on-call
Mon May 5 – Fri May 9	Account ownership transfer (Vercel, Convex, GitHub)	Both, screen-share
Week of May 12	60-min admin training session, hand off documentation	Both

After May 12, the site is fully yours: code, hosting, database, admin. Day-to-day content is in your hands. For anything beyond admin, we work together under the hourly or retainer structure on the previous page.

Aligned and Ready

A short sign-off to capture what we agreed to tonight. Not a contract — just a shared understanding so neither of us has to remember it from memory.

Tonight we agreed

- ☐ Site launches Thursday, May 1, 2026
- ☐ Pabau booking widget ships as-is for launch
Custom booking experience: post-launch, hourly
- ☐ Shop launches as inquire-style; Shopify revisited later
- ☐ Hero/section backgrounds: _____
(baked in / kept admin-swappable)
- ☐ Account ownership transfer: week of May 5
- ☐ Post-launch rate: \$___ / hour or \$___ / month retainer
- ☐ Training session: scheduled for week of May 12

Outstanding items from Karlyne

- ☐ _____
- ☐ _____
- ☐ _____

KARLYNE — MADE MED SPA

PHILIP — DEVELOPER

MADE Med Spa — Launch Readiness & Handoff

April 29, 2026 • Pre-Launch Meeting

◆ Custom-built with care ◆